\

 DEPLOYMENT  PLAN


Day
Date
Group
Activity

Week 1
1
22nd June
Announcing our Presence and Our Purpos 
Setup and training of teachers 


2
23rd June
Setting Up



3
24th June 
Setting Up



4
25 th June
Trainer of Trainers



5
26 th June
Trainer of Trainers 



6
27 th June
SUPPORT



7
28 th June



School 1

Week 2
1
29 th June
Grades 1 & 2
General concept of computing relevant to the grade and level of study


2
30 th June
SUPPORT



3
1st July
Grades 3 & 4



4
2nd July
SUPPORT



5
3rd July
Grades 5 & 6



6
4th July
SUPPORT



7
5 th July



Week 3
1
7 th July
Grades 1 & 2
About the XO,s and Usage


2
8 th July
SUPPORT



3
9 th July
Grades 3 & 4



4
10 th July
SUPPORT



5
11 th July
Grades 5 & 6



6
12 th July
SUPPORT



7
13 th July



Week 4
1
14 th July
Grades 1 & 2
Practical and  Application Specific e.g. art, logic, arithmetic, games 


2
15 th July
SUPPORT



3
16 th July
Grades 3 & 4



4
17 th July
SUPPORT



5
18 th July
Grades 5 & 6



6
19 th July
SUPPORT



7
20 th July



Week 5
1
21 th July
Grades 1 & 2
Practical and Project for the students


2
22 th July
SUPPORT



3
23 th July
Grades 3 & 4



4
24 th July
SUPPORT



5
25 th July
Grades 5 & 6



6
26 th July
SUPPORT



7
27 th July



School 2

Week 6
1
28 th July
Grades 1 & 2
General concept of computing relevant to the grade and level of study


2
29 th July
SUPPORT



3
30 th July
Grades 3 & 4



4
31 th July
SUPPORT



5
1st August
Grades 5 & 6



6
2nd August
SUPPORT



7
3rdAugust



Week 7
1
4th August
Grades 1 & 2
About the XO,s and Usage


2
5 th August
SUPPORT



3
6 th August
Grades 3 & 4



4
7 th August
SUPPORT



5
8 th August
Grades 5 & 6



6
9 th August
SUPPORT



7
10 th August



Week 8
1
11 th August
Grades 1 & 2
Practical and  Application Specific e.g. art, logic, arithmetic, games


2
12 th August
SUPPORT



3
13 th August
Grades 3 & 4



4
14 th August
SUPPORT



5
15 th August
Grades 5 & 6



6
16 th August
SUPPORT



7
17 th August



Week 9
1
18 th August
Grades 1 & 2
Practical and Project for the students


2
19 th August
SUPPORT



3
20 th August
Grades 3 & 4



4
21 th August
SUPPORT



5
22 th August
Grades 5 & 6



6
23 th August
SUPPORT



7
24 th August



Week 10
1
25 th August

Meeting with local partners on the sustainability of the OLPC project


2
26 th August




3
27 th August




4
28 th August




5
29 th August




6
30 th August




7
31 th August



PROJECT

As agents of change, the wards will be allow to train one person from the community who did not benefit from the training. During the project, other people from the community who did not benefit but are interested will be invited by the beneficiaries and trained by these beneficiaries on how to use the XOs and how to use the applications on XOs under our supervision. We also intended to create a web site for more information for dissemination. 

